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MIDLAND SOILS SCHEDULE
ASSUMPTIONS

City of Midland will concur with Pre-RI sampling approach

MDEQ and Dow will finalize locations of sample “boxes” at joint meeting in
early May

MDEQ will approve the revised “Midland Representative Soils Sampling and
Analysis Plan In Support of Bioavailability Study’” without significant changes
within 30 days of submittal

Science Advisory Panel review will focus on soil parameters, not sampling
approach, and provide comments within 30 days

Lab analysis will be completed using standard laboratory turnaround time

Data validation to be completed in 21 days from receipt of laboratory data

Field work will take approximately 6 weeks

Full Bioavailability Study Plan will not be prepared until “Midland
Representative Soils Sampling and Analysis Plan In Support of Bioavailability
Study”” PreRI Final Report has been approved by MDEQ

Science Advisory Panel review of Full Bioavailability Study Plan will follow a
complete and rigorous SAP review process

Relevant Exposure Studies will not be initiated until Activity Survey has been
completed and results reviewed by Science Advisory Panel and approved by
MDEQ

Midland Soils RIWP Soil Sampling Work Plan will not be developed until Area
Wide Cleanup Criteria has been developed and approved by MDEQ in
accordance with Framework for an Agreement

Midland Soils RIWP Schedule will be developed when Midland Soils RIWP Soil
Sampling Work Plan is developed

Human Health Risk Assessment Work Plan cannot be developed until Notices of
Deficiency HHRA responses have been prepared which is due on December 1,
2006. The timing in the schedule is considered a placeholder and will be updated
with the December 1, 2006 submittal.

Feasibility Study, Remedy Evaluation, Remedy Selection, Remedial Design and
Remedy Implementation are placeholders. These cannot be reliably estimated
until completion of site characterization and human health risk assessment.
Science Advisory Panel times for reviews of selected study/work plans cannot
reliably estimated at this time. The time will vary based upon the complexity of
the study/work plan they are being requested to review and provide comment.
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